

La Casa Wind, LLC

DATE: Monday, October 7th, 2024
TO: Judge Roach & Stephens County Commissioners
FROM: La Casa Wind, LLC (**PM:** Matthew Johnson, **Execution Manager:** Jason Hunter)
SUBJECT: Pre-construction notice

Judge and Commissioners – please find the below and attached to satisfy the amended Tax Abatement Agreement between La Casa Wind, LLC and Stephens County. Per the amended agreement, La Casa Wind is requesting an extension to complete the project with an estimated Commercial Operation date planned for June 30, 2025.

Additionally, this communication is intended to serve notice that our crews will plan to begin preconstruction activities October 23rd, 2024 which will include tree and brush clearing, the establishment of a laydown yard for initial deliveries and a safety check point, as well as final surveys before unrestricted construction access begins. Currently, La Casa Wind, LLC construction crews are planning for unrestricted construction access on November 18th, 2024. These activities are expected to take place under the project reaches commercial operation, planned for June 30, 2025.

For onsite contact throughout the construction process, please coordinate with Jason Hunter;

Jason Hunter, Execution Manager (Jason.Hunter@nexteraenergy.com)

Mailing address; 700 Universe Blvd, Juno Beach, FL 33408

NextEra Energy Renewable Services authorized representative

Cell: 254-722-8928

The remaining items required by Section 3.2.(g) of the amended Tax Abatement Agreement, including the site plan, use of county roads, haul route will be attached to this communication.