

Daily Work History (by Work Location)

Period: 1/1/2013 - 1/31/2013

Work: All categories and types
 Location: All locations in all areas

All Assignments
 Hill County

Precinct 1: County Roads

Location	Date	Work Done
Bierhalter Ln	1/2/2013	Hauled materials for work crew HAULED 6 LOADS OF BASE
	1/2/2013	Hauled materials for work crew hauled 5 loadsw of base
Bierhalter Ln between Bierhalter Ln and HCR 1306	1/3/2013	Hauled materials for work crew hauled 2 loads to Bierhalter;2 loads to 1306
Bierhalter Ln between Waupoo Tr and Cedar Hill Dr	1/25/2013	Bladed surface Bladed Tabacco Road,Fort graham,Bierhalter,Waupoo,Cedar Hill
HCR 1127	1/14/2013	Bladed surface
HCR 1146 between HCR 1414 and HCR 1413 W	1/14/2013	Overlaid road with asphalt hauled 1 load of base to 1146; 3 to 1414;1 load to 1413
	1/14/2013	Hauled materials for work crew hauled 1 load to 1146;1 load to 1413;3 loads to 1414
HCR 1207	1/18/2013	Bladed surface
HCR 1212	1/15/2013	inspected road surfavce following heavy rains
	1/18/2013	Hauled materials for work crew haule3d 3 loads of base
	1/22/2013	Hauled materials for work crew
	1/22/2013	Hauled materials for work crew hauled 5 loads of rock
	1/23/2013	Hauled materials for work crew hauled 6 loads of base
	1/24/2013	Hauled materials for work crew hauled 5 loads
	1/29/2013	Hauled materials for work crew haukled 6 loads of base
	1/29/2013	Hauled materials for work crew hauled 6 loads of base4
	1/30/2013	Hauled materials for work crew hauled 5 loads of base
	1/30/2013	Hauled materials for work crew hauled 6 loads of base
1/31/2013	Bladed surface; Added rock	
1/31/2013	Overlaid road with asphalt hauled 5 loads of base;repaired Volvo maintainer	
HCR 1212 between HCR 1207 and HCR 1314	1/24/2013	Bladed surface; Added rock bladed 12067 to 1305
HCR 1212 between HCR 1212 and HCR 1206	1/18/2013	Hauled materials for work crew hauled 4 loads of base

Daily Work History (by Work Location)

Period: 1/1/2013 - 1/31/2013

Work: All categories and types
 Location: All locations in all areas

All Assignments
 Hill County

Precinct 1: County Roads

HCR 1212 between HCR 1212 and HCR 1248	1/30/2013	Bladed surface; Added rock
HCR 1212 between HCR 1311 and HCR 1425	1/18/2013	Bladed surface; Added rock
HCR 1227	1/22/2013	Bladed surface
HCR 1227 between HCR 1227 and HCR 1221	1/18/2013	Bladed surface
HCR 1306	1/2/2013	Bladed surface; Pulled shoulders or ditches
	1/3/2013	Hauled materials for work crew hauled 3 loads of base
	1/4/2013	Hauled materials for work crew hauled 5 loads of base
	1/4/2013	Hauled materials for work crew hauled 4 loads to 1306
	1/4/2013	Hauled materials for work crew hauled 5 loads of base
	1/7/2013	Bladed surface; Added rock
	1/7/2013	Hauled materials for work crew hauled 5 loads of base
	1/7/2013	Hauled materials for work crew hauled 5 loads of base
	1/7/2013	Hauled materials for work crew hauled 5 loads of base
	1/8/2013	Overlaid road with asphalt hauled 3 loads of base
	1/8/2013	Hauled materials for work crew hauled 3 loads of base
	1/8/2013	Hauled materials for work crew hauled 3 loads of base
HCR 1306 between Bierhalter Ln and HCR 1306	1/4/2013	Hauled materials for work crew hauled 6loads of base to 1306; 3 loads to Bierhalter;replaced valve on belly dump
HCR 1311	1/3/2013	Bladed surface; Pulled shoulders or ditches
HCR 1313 between HCR 1313 and (location not on list)	1/24/2013	Bladed surface; Added dirt
HCR 1314	1/4/2013	Bladed surface; Pulled shoulders or ditches
HCR 1325	1/23/2013	Bladed surface; Pulled shoulders or ditches
HCR 1325 between HCR 1321 and HCR 1365	1/25/2013	Bladed surface; Added rock
HCR 1365 between HCR 1365 and HCR 1425	1/28/2013	Hauled materials for work crew hauled 1 load of base to 1365; 5 loads of base to 1425
HCR 1365 between HCR 1425 and HCR 1365	1/28/2013	Hauled materials for work crew hauled 2 loads of base to 1365;2 loads to 1425

Daily Work History (by Work Location)

Period: 1/1/2013 - 1/31/2013

Work: All categories and types
 Location: All locations in all areas

All Assignments
 Hill County

Precinct 1: County Roads

HCR 1413 W between HCR 1212 and HCR 1212	1/22/2013	Hauled materials for work crew
HCR 1414	1/23/2013	Hauled materials for work crew hauled 7 loads of base
	1/24/2013	Bladed surface; Added rock changed diesel filter on volvo
	1/24/2013	Hauled materials for work crew hauled 2 loads of base to 1414;1 load to 1212;preload to 1313
HCR 1424 between HCR 1458 and HCR 1355	1/29/2013	Bladed surface; Added dirt
HCR 1425	1/28/2013	Hauled materials for work crew hauled 6 loads of base
HCR 1425 between HCR 1365 and HCR 1425	1/25/2013	Hauled materials for work crew hauled 3 loads of base to 1425;1 load to 1365
HCR 1425 between HCR 1421 LP and HCR 1424	1/28/2013	Bladed surface; Added rock
HCR 1434	1/25/2013	Bladed surface; Added rock
HCR 1450 S between HCR 1450 S and HCR 1321	1/4/2013	Bladed surface; Pulled shoulders or ditches

County: Other Class: Other Type

Location	Date	Work Done
(location not on list)	1/16/2013	hauled surtplus steal tpo Waco for salvage
Changed Fire Ban signs	1/11/2013	Put up other road sign
Ft.Graham museum	1/17/2013	removed historical artifactsx from Ft.Graham to Irwin center
Precinct 1 Barn	1/9/2013	Worked at precinct barn serviced equipment; cleaqned shop
	1/9/2013	Worked at precinct barn repaired and serviced equipment
replaced burn ban signs in porecinct	1/11/2013	Put up other road sign